SE 216 – SOFTWARE PROJECT MANAGEMENT
PROJECT SCHEDULE

PROJECT NAME: BioPulse: Autonomous Green Ops Platform

GROUP NUMBER and MEMBERS: Umutcan Yavuz, Kaan Pamuk, Erdi Sinan, Ahmet Yiğit Sertel, Ata Çelik, Onur Özbek, Enes Görkem Hasgör



SE 216 – SOFTWARE PROJECT MANAGEMENT
PROJECT SCHEDULE

PROJECT NAME: BioPulse: Autonomous Green Ops Platform

GROUP NUMBER and MEMBERS: Umutcan Yavuz, Kaan Pamuk, Erdi Sinan, Ahmet Yiğit Sertel, Ata Çelik, Onur Özbek, Enes Görkem Hasgör

SE 216 – SOFTWARE PROJECT MANAGEMENT
PROJECT SCHEDULE

ALL	TASK NAME	DURATION	PLANNED STA...	PLANNED FINIS...	LINKED F...
1	**Sprint 1**	**13,5 days**	**7.09.2026**	**24.09.2026**	
2	Industrial Hardware ...	7 days	7.09.2026	15.09.2026	
3	Implement Data Coll...	5 days	7.09.2026	12.09.2026	
4	Sensor Node Datab...	5 days	7.09.2026	13.09.2026	
5	Setup Database (M...	5 days	14.09.2026	18.09.2026	4
6	Basic Backend API	5 days	14.09.2026	18.09.2026	4
7	Database Implemen...	2,5 days	21.09.2026	23.09.2026	5, 6
8	Test database relati...	1 day	23.09.2026	24.09.2026	7
9	**Sprint 2**	**18 days**	**24.09.2026**	**20.10.2026**	
10	Refinement of Data ...	3 days	24.09.2026	29.09.2026	8
11	Test database relati...	3 days	25.09.2026	29.09.2026	
12	Local Weather Fore...	4 days	25.09.2026	30.09.2026	
13	GPS Integration & S...	5 days	25.09.2026	1.10.2026	
14	External Weather A...	3 days	25.09.2026	29.09.2026	
15	"3D Field Model Re...	8 days	30.09.2026	9.10.2026	14
16	GPS-Based Node Pl...	8 days	30.09.2026	9.10.2026	14
17	Virtual Twin Data M...	3 days	12.10.2026	14.10.2026	16
18	Test and finalize dig...	3,5 days	15.10.2026	20.10.2026	17
19	**Sprint 3**	**19 days**	**20.10.2026**	**13.11.2026**	
20	Implement weather-...	5 days	20.10.2026	26.10.2026	18
21	Open irrigation valv...	4 days	22.10.2026	27.10.2026	
22	User alert system w...	3 days	28.10.2026	30.10.2026	21
23	Heat Based Irrigatio...	3 days	22.10.2026	26.10.2026	
24	5 unnoticed alert co...	4 days	27.10.2026	30.10.2026	23
25	Develop manual irri...	4 days	2.11.2026	5.11.2026	24
26	Finalize semi auton...	4 days	3.11.2026	8.11.2026	
27	Low power consum...	2 days	9.11.2026	10.11.2026	26
28	Allow switching bet...	3 days	11.11.2026	13.11.2026	27
29	**Sprint 4**	**23 days**	**16.11.2026**	**16.12.2026**	
30	Switch between wifi...	5 days	16.11.2026	20.11.2026	28
31	Weekly summary sc...	3 days	16.11.2026	18.11.2026	
32	Allow each sensor t...	4 days	16.11.2026	19.11.2026	
33	End to end encrypti...	4 days	16.11.2026	19.11.2026	
34	Communication spe...	4 days	16.11.2026	19.11.2026	
35	Optimize communic...	5 days	20.11.2026	26.11.2026	34
36	Localized node disp...	3 days	27.11.2026	1.12.2026	35
37	Multi-Language Sup...	3 days	2.12.2026	4.12.2026	36
38	Local node display ...	2 days	7.12.2026	8.12.2026	37
39	Integration test	6 days	9.12.2026	16.12.2026	38